



1001 Airport Rd. • Ste. 14
Chattanooga, Tennessee 37421 • (423) 855-2200

DANIEL R. JACOBSON
Chairman

May 17, 2009

MOSES FREEMAN
LYNDA GRIFFIN
JIM HALL
WILLIAM B. KILBRIDE
MORTY LLOYD
BOB McKAMEY
GENE VEAZEY
LARRY WELLS

Mr. Mike Thompson
U.S. Department of Transportation
Federal Aviation Administration
Memphis ADO
2862 Business Park Drive, Bldg G
Memphis, TN. 38118-1555

MICHAEL J. LANDGUTH, A.A.E.
President & CEO

Dear Mr. Thompson:

In accordance with the American Recovery and Reinvestment Act (ARRA) of 2009, Stakeholder Guidance the following 90 day periodic report is being provided. Chattanooga Metropolitan Airport Authority received notification on April 8, 2009 that the airport was identified as a recipient for one \$3,000,000 ARRA grant. The approved project consists of the infrastructure development on the west side of the airport, which will include site preparation, asphalt paving, electrical lighting, markings and construction of approximately 500 feet of additional ramp with two taxiway connectors. Funding for the additional construction is 100% federal funding.

Project milestones:

Notification Date:	April 8, 2009
Bid Opening Date:	April 17, 2009
Pre-Bid Meeting Date	April 29, 2009
Bid Closing Date:	May 14, 2009
Board Approval Date:	May 18, 2009
Grant Application Date:	May 21, 2009 (Projected)
Grant Award Date:	(Pending)
Contract Awarded:	(Pending Grant Award)
NTP Date:	June 8, 2009 (Pending Grant Award)

Thank you,

A handwritten signature in black ink that reads 'John Naylor'.

John Naylor
Vice President, Planning and Development
Chattanooga Metropolitan Airport Authority